

June 2016



LWF		Sessions on fiscal responsibility and legal awareness for 642 Syrian refugees and 280 vulnerable Jordanians	100%	Irbid Governorate	Monitoring and Evaluation
	2	Cash for rent (in practise unconditional cash assistance) for 800 Syrian HH (June 2016 - November 2016)	30%	Irbid, Mafraq and Zarqa Governorate	Legal awareness sessions
					MoPIC approval
					beneficiary selection (home visits)
					creation of ATM cards and bank customer profiles (considering Iris scan method)
					ATM cards distribution
		Sessions on fiscal responsibility and budget training for 800 Syrian HH	30%	Irbid, Mafraq and Zarqa Governorate	Monitoring and evaluation
					MoPIC approval
					Beneficiary Selection (home visits)
Pre- and Post-Test					
Evaluation					
PU-AMI	1	Conditional cash for rent 500 households	0%	Amman, Zarqa, Balqa, And Jarash	Fund raising
IOCC	1	Cash for Rent for extremely Vulnerable Syrians and Jordanians	100% funded from March to June (1000 HH)	Amman, Mafraq, Zarqa, Ma'an, Karak, Madaba, Irbid	Beneficiaires selection (Home visits)
					negotiation with landlords
	2	Shelter Upgrading, Average Level of assistance is 1500 USD per HH (In total around 100 HH will be assisted)	100% (Pending MOPIC Approval)	Amman, Mafraq, Zarqa, Irbid (60% Syrians -40% Jordanians)	review of current agreements IOCC-tenant-landlord-distribution of checks for 3 months contribution towards rent (average 140 JOD per/month per family) .
					Assessment at HH level selection of beneficiaires
					signing agreement with landlords
ICMC	1	rental assistance for extremeley vulnerable households (Cash for Rent); Syrians and Jordanians	100% (funded until Aug 2015)	Irbid, Mafraq, Zarqa, Ajloun, Balqa, Madaba, Jerash (70% Syrians, 30% Jordanians)	upgrading of units
					Beneficiary selection-- outreach home visit, second verification visit
					Lease negotiations and agreement signing
					Disbursement of first installment of funds
					Mid-assistance monitoring
					Disbursement of second installment of funds
NRC	1	Renovation of sub-standard shelters	46%	Ajloun, Jerash, and Irbid	Post-distribution monitoring
					Beneficiary selection and technical assessment
					Lease negotiations and agreement signing
					Disbursement of funds and progress monitoring
	2	Creation of Additional HUs	46%	Ajloun, Jerash, and Irbid	Dispute resolution and eviction monitoring
					Beneficiary selection and technical assessment
					Disbursement of funds and progress monitoring
					Relocation of Syrian HHs to new shelter; signing lease agreement
	3	Cash for Rent	unfunded to date	tbc	Dispute resolution and eviction monitoring
	4	Monitoring and Evaluation			As per revised technical guidelines
Habitat for Humaity	1	Cash for Rent for Vulnerable Syrians and Jordanians	0%	Irbid, Jarash, Madaba, Salt (Jordan Valley)	Monitoring and Evaluation
					a) Assessment (Home Visits)
					b) Selection according to criteria;
					c) distribution
					d) Monitoring & Reporting during the process
UN Habitat	1	Jordan Affordable Housing (JAH) Project - Phase 1	100	Ramtha and Amman	e) Evaluation of the project
					1. JAH project awareness and outreach activites
					2. Build demonstration JAH units
					3. Initiating a pilot project in Ramtha
					4. Developing the JAH Entity Options

