# 2020 LCRP Sector Workplan

| Sector Output *select from list of outputs in the sector logframe* | Key Activities *list activities which will contribute to the output using action verbs* | 2020 Timeline | | | | Responsible | Main partners | Additional Comments |
|---|---|---|---|---|---|---|---|---|
| | | Q1 | Q2 | Q3 | Q4 | | | |
| OUTPUT 1.1 Increased services based on participator processes delivered at municipal level | Perception survey data produced to inform targeting and track impact (quarterly basis) | x | x | x | x | Social Stability | ARK /UNDP | |
| | Disseminate tension maps; briefs and research (RCA) to inform partners on targeting and prioritization | x | x | x | x | Social Stability UNDP TMS | | |
| OUTPUT 1.2: Integrated solid waste management services improved to reduce social tensions | Organize quarterly coordination meetings at field and national level to identify gaps in service provision and review the areas of intervention based on the needs and inputs from partners working at field | x | x | x | x | Social stability coordination/MoE | SWM TF | |
| | Organize training with MoE on governmental guidelines/strategy (to be officially endorsed) on Solid Waste for all sector partners in addition to other sectors during the LCRP planning process | x | x | x | x | Social stability coordination/MoE | SWM TF | |
| | Ensure proper M&E of Solid Waste work by training all sector partners on new outcome level indicators. | x | x | x | x | Social stability coordination/MoE | SWM TF | |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| | Work closely with Environment TaskForce and Solid Waste TaskForce to ensure adherence to national environmental guidelines and application of environmental markers through increased enhanced coordination and regular update to partners through the SoST Working Group. | x | x | x | x | Social stability coordination/MoE | | |
| OUTPUT 1.3 - National government institutions have improved capacity to support local crisis response | Provide guidelines, codes of conduct, SOPs, research and analysis on tension management, human rights due diligence through security cells biannual reports | | x | | x | UNDP TMS/CSAJ | MoIM and MoSA | |
| OUTPUT 1.4 Municipal police have strengthened capacity to ensure community security | Advocate on the importance of community municipal policing initiatives with local authorities, sector partners and donors | x | x | x | x | Social Stability Coordination | | |
| | | | | | | | | |
| OUTPUT 2.1: Dialogues and conflict prevention initiatives provided and supported | Support on key messaging for other sectors on the importance on conflict prevention and do-no-harm in targeting and prioritizing interventions, in addtion to ad-hoc coaching to sector as per their request. | x | x | x | x | Social stability coordination | Core Group members | |

| | | | | | | | |
|---|---|---|---|---|---|---|---|
| | Support partners in monitoring and evidence building on using dialogue initiatives alongside community support projects | x | x | x | x | Social stability coordination | Core Group members |
| | Advocate with donors, HCT, LCRP Steering Committee and sector core groups on the need to prioritize conflict prevention and dialogues | x | x | x | x | Social stability coordination | Core Group members |
| OUTPUT 2.2 Youth enabled to positively engage and partipate in their communities | Engage partners to adapt a more inclusive community mobilization approach, which takes stock in youth idleness and focuses on youth as an enabler instead of a risk and link it with partner programmes and the UNSF Youth Working Group | x | x | x | x | Social stability coordination | SoST Working group members |
| OUTPUT 2.3 National, local and social media engaged in diffusing tensions | Provide sector partners and inter-sector partners with social media analysis and recommendation for programming to diffuse tensions and use this analysis to feed into a joint Protection/Social Stability update | | | x | x | Social Stability/ UNDP TMS | SoST Core Group Members |
| | CG to serve as a reference group for upcoming social stability research | | | x | x | Social Stability Coordination | SoST Core Group Members |
| | | | | | | | |
| OUTPUT 3.1: LCRP partners have strengthened capacities on tensions monitoring analysis and trained on conflict | Provide advisory and road maps to 4 key sectors (pilot approach) on ensuring conflict sensitivity strategies on programming under the LCRP, building on the existing protection risk analysis and linking with protection mainstreaming | | x | x | x | Social Stability/ UNDP TMS | SoST Core Group Members; Livelihoods; Food Security; WASH-RA |

| on conflict sensitivity | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| | Train sector partners and inter-sector partners on conflict sensitivity within the context of the LCRP on a) introductory training for frontlines; b) application workshops for a selection of four key sectors partners; and c) refresher for the inter-sector | x | x | x | x | Social Stability/ UNDP TMS | Social Stability Partners; Inter-Sector partners | |
| | Share practical guidance on lessons learnt in conflict sensitivity in Lebanon under the LCRP as well as conflict-sensitivity global toolkits. An policy brief or an infocus will be drafted by the TMS team and reviewed by the SoST Core Group. | | x | x | x | Social Stability/ UNDP TMS | SoST Core Group Members; Inter-sector; Forum ZfD | |
| | Provide advisory and guidance to implementing partners on conflict sensitive approaches based on partner request (drawing from lessons learned within the sector) | | x | x | x | Social Stability/ UNDP TMS | SoST Core Group Members | |
| | Organize quarterly roundtables and/or awareness raising forums for inter-sector partners based on thematic priorities that have been identified at the inter-sector level | | x | x | x | Social Stability/ UNDP TMS | SoST Core Group Members | |
| | Support partners with tension related data to inform targeting and prioritization of programming based on key sources of tensions (quantitative and qualitative data) | | x | x | x | Social Stability/ UNDP TMS | SoST Core Group Members; Inter-sector | |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| | Conduct 2 data analysis workshop of various social stability sector data (TMS) and VASyR for sector partners in order to jointly analyze trends and impact | | | | | | Social Stability/ UNDP TMS | Social Stability Partners | |
| | | x | x | x | x | | | | |
| | | | | | x | x | Social Stability/ UNDP TMS | Social Stability Partners | |
| | | | | | | | | | |
| **Inter-Sector Priorities** | Revision of joint Protection-Social Stability coordination by reviving the joint Taskforce to move forward with the two priorities (discussed during the Protection Retreat) which are Joint analysis/Information sharing and Conflict Sensitivity/Protection mainstreaming | | | | | | | | |
| | Revision of joint Protection-Social Stability coordination by reviving the joint Taskforce to move forward with the two priorities (discussed during the Protection Retreat) which are Joint analysis/Information sharing and Conflict Sensitivity/Protection mainstreaming | | | | | | | | |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| **Protection Mainstreaming** | Ensure implementation of Protection mainstreaming workplan through sector the following actions : a. review and adopt the inter-agency minimum standards for referral;  b. referral trainings will be provided to partner staff; and, c. the sector will improve its understanding and learning from referrals by adopting the inter-agency reporting requirements, for partners to report on referrals in activity info d) endorse and roll out community-based intervention minimum standards | x | x | x | x | Social Stability Coordination | UNHCR and UNDP | |
| | Provide monthly inputs to the Protection Situation Update and an analysis of the situation/needs that provides concrete programming recommendations | x | x | x | x | Social Stability Coordination | UNHCR and UNDP | |
| | Monitoring:  Activity started in Q4 2019 as of the ongoing situation since Oct 2019. indicators tracked:<br>1) Intra-Lebanese tensions; 2) Lebanese-Syrian interactions and 3) Basic services/SW project implemented | x | x | x | x | Social Stability Coordination | UNHCR and UNDP | |
| **Joint Analysis on Ongoing Situation** | Analysis: priority for Q1 2020: intra and inter-communal tensions; financial restrictions /liquidty issues/access to beneficiaries/solid waste project implemention/local authority cooperation/crime and incidents | x | x | x | x | Social stability coordination | Core Group members | |
| | Adaptation: targeting refocus, prioritization, reach, identify source of funding | | x | | x | Social stability coordination | LCRP partners | |
| | | x | x | x | x | | Social Stability | |