
 

               IRAQ MONTHLY UPDATE - OCTOBER  2015           SHELTER 

OCTOBER HIGHLIGHTS: 
 

The overall situation of the sector: Total shelter capacity  made available since 2012-2013 in the 
10 refugee camps is 19,999 shelter units . A total of 16,011 (80%) improved shelter units are 
constructed (provided with concrete slab, kitchen, family latrine and shower) and 14,887 are 
occupied. More than 13,900 refugee households (about 68,000 persons) are benefiting from 
improved shelter assistance in the camps. 
A total of 1,052 new shelter units have been constructed in first half of 2015 in KR-I.  
 The construction of an additional 1,146 new shelter units is planned out of which, the 
construction works for 653 shelter units have been completed and construction works for 
remaining 493 shelter units is ongoing. A total of 2,640 shelter units is planned as part of 3RP 
2016. 
Erbil (4 camps): 
Darashakran: A total of 2,172 improved shelter units are constructed. The construction works for 
an additional 308 new shelter units have been started. 1,952 out of 2172 shelter units are 
occupied and remaining 220 shelter units will be occupied once construction of WASH facilities is 
complete. It is expected to complete all the construction works by end of December 2015. 
Basirma: A total of 705 improved shelter units are constructed and 639 are occupied. There is 
need to construct 66 improved shelters, which is planned for next year. However construction of 
greywater channel for 76 shelter units is on hold due to land issue. 
Kawergosk:  A total of 524 improved shelters are constructed and occupied. The construction of 
285 improved shelter units (Shelter works) has been completed by DRC. KURDs started the 
construction of WASH facilities. Construction of 353 shelters plots are planned to be constructed in 
2016 as there is not enough space available for construction of required number of shelter plots to 
accommodate all refugees currently living in the camp. 
Qushtapa Camp:  A total of 758 improved shelters are constructed and occupied. The construction 
of 312 improved shelters was completed by DRC. For the new extension (185 shelters), 
construction works is ongoing. There is need to construct 480 improved shelters, which is planned 
in 2016. 
Duhok (4 camps): 
Domiz 1&2:  A total of 7,448 improved shelters are constructed and occupied.  In addition to that 
renovation of the (residency office) public buildings, police office, Public garden and construction 
of a distribution point have been started.  Construction of 750 new shelter plots is planned in2016. 
Gawilan: A total of 1,850 improved shelters are constructed and 1,598 shelter units are occupied. 
There is space for 450 improved shelter units in transit area and there is space for additional 1,264 
improved shelter units in empty land within the camp. In addition to this renovation of the 
Assayish office, construction of distribution point and Camp Administration office has been 
started. Construction of 750 new shelters plots is planned in2016. 
Akre: This is an old exist building. There are 283 families living in Akre and there is need to repair 
roof and other parts of the building. THW is doing electrical repair, minor rehabilitation for doors 
and windows and construction of additional 300m2 of partition walls. 
Non Camp: 
Sulaymaniyah: Qandil renovated 50 houses including electrical, plumbing and WASH works. These 
houses were selected according to UNHCR vulnerability criteria. Qandil will hand over the project 
in November 2015. 
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IRAQ RESPONSE INDICATORS: OCTOBER 2015 

Planned response based on full funding of 3RP for an expected direct beneficiary population of 250,000 Syrian refugees 
and 1.5 million members of impacted local communities by end-2015.  There are currently  245,134 Syrian refugees 
registered by UNHCR. 
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NEEDS ANALYSIS:  
 

The objective of the sector is to provide adequate and 
targeted shelter support to Syrian refugees living in 
camps, in order to reduce vulnerability and physical 
settlement issues within the camps.  
There is need to construct 3,604 new improved shelter 
plots in Gawilan, Kawergosk, Basirma and Qushtapa 
which is planned in 2016 subject to availability of fund. 
Moreover, even after completing the construction of 
improved shelter units that there is space for, a total of 
additional 719 shelter units will be required to 
accommodate all refugee families that currently live in 
Erbil camps.  
Currently due to lack of funds and given that camps are 
priority the main focus of the shelter sector is the 
refugee camps. However, there are some urgent needs 
for the non-camp refugee population such as upgrading 
of dwellings and support to community infrastructure.   
The assistance to non-camp refugee will be based on 
vulnerability of refugee families. The assistance will be 
provided in close consultation with local authority and 
on conditions that the landlord does not increase the 
rent and evict the refugee families. However there is no 
fund available to support non-camp refugee families. 

Leading Agencies: UNHCR, Mazin AL NKSHBANDI, alnkshba@unhcr.org; BRHA (Bureau of Relief and Humanitarian Affairs, 
Duhok, KR-I), MoDM (Ministry of Migration and Displacement, IRQ) and  Erbil Refugee Council (ERC). 
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