Shelter Sector Working Group

James Curtis, DRC Country Director / Stine Paus, NRC Country Director
Construction of transitional shelters

NGUENYYIEL CAMP
- 820 shelters completed
- 1,442 shelters under construction
- 644 shelters completed
- 266 shelters under construction

PUGNIDO CAMP
- 190 shelters completed in Pugnido I
- 190 shelters completed in Pugnido II

OKUGO CAMP
- 421 shelters completed
- 563 shelters under construction
Construction of emergency shelters

NGUENYYIEL CAMP:
• 4,829 shelters completed
• 1,140 emergency shelters frames from 2016 were covered with plastic sheets
• Other routine maintenance for 700 emergency shelters were completed within the first quarter of 2017

OKUGO CAMP:
• 1,140 shelters completed
Other infrastructure

PAGAK RECEPTION CENTER:
- Communal Shelters and Facilities
- Nguyenyyiel Camp
- Temporary Health Post
- RCC tukul

PAMDONG / WAAT GACH:
- Emergency Shelter Facilities for New Arrivals Prior to Relocation to Nguyenyyiel

PAMDONG:
- 14 Communal Shelters
- 2 Blocks of Communal Latrines
Shelter Strategy


Shelter and site planning standards for South Sudanese refugees

• *Emergency shelter* composing of rectangular shaped wooden structures, covered with plastic sheeting/tarpaulin.

• *Transitional shelter* composing of rectangular or square shaped stone masonry foundation walls, bedded in cement mortar. External walls and partition made of mud brick walls un-plastered. Internal partition wall with door. One entrance door with an improved lock (lockable from in-/outside) and two lockable windows. Roof with eucalyptus wood truss, covered internally with plastic sheets externally covered with thatch.
Challenges

COMMUNITY ENGAGEMENT:
- Grass collection, roof thatching and wall mudding is dependent on refugee participation, which can be challenging. Dedicated community mobilizers have been assigned to encourage and follow-up on participation.

INFLUX:
- The sudden closure of Pagak, required a rapid re-focusing on emergency needs in Waat Gach and Pamdong to support relocations to Nguenyyiel.

SHELTER STRATEGY:
- The ongoing preparation of guidelines per field location for the implementation of the Shelter Strategy will impact planning during Q1 2018.
Moving Forward 2018

NGUENYYIEL CAMP:
• Construction of 9,500 transitional shelters
• Prepositioning of 6,700 emergency shelters
• Maintenance of transitional shelters

TIERIKIDI REFUGEE CAMP:
• Maintenance of 1,500 transitional shelters
Moving Forward 2018

PUGNIDO CAMPS:
• Construction of 800 transitional shelters in Pugnido I
• Construction of 700 transitional shelters in Pugnido II
• Construction of 800 transitional shelters

OKUGO CAMP:
• Construction of 1,000 transitional shelters
• Maintenance of transitional shelters
Thank you!