
Activities Ownership J F M A M J J A S O N D January Status April Status August Status December Status Comment/ Rationale

JRP/3RP process (2018-2020) Sector Programme Planning (Planning early) All partners * * * * * * not started
Donor Coordination - future year ahead priorities (2017 - 2018) Sector Chair * * not started
Programming development- Consortium bids / multisector / multipurpose Sector Chair /ISWG/ partners not started
Common Cash Facility CCF steering committee / partners * * * * * * * * * * * * ongoing
Utilizing services advisor to map  the Basic Needs intervention All partners * * * * * * * * * * * ongoing
Winterization Activity Planning 2017-18 All partners * * * * * not started

Data Sharing MOUs in place / onboarding of partners All partners / UNHCR / DAG * * * * * * * * * * * * ongoing
Sector Tree Re-review and Finalization Sector Chair / VAF Coordinator started

Validation of criteria and decision trees Sector Chair / VAF Coordinator started

Integrating Gender in VAF Sector Chair / VAF Coordinator/ SGFP not started

Operationalization Sector Chair  / VAF Coordinator ongoing

ActivityInfo Reporting All partners * * * * * * * * * * * * ongoing

RAIS Assistance and Winterization Reporting All partners * * * * * * * * * * * * ongoing
Quarterly review of reporting gaps across sector UNHCR Coord * * * not started

Development of products for local/regional meetings UNHCR Coord * * not started Based on requests received

Formulate impact measurement metholodgy for winterization Sector Chair * * not started

Strategy /2017 BN Workplan endorsement All partners * * * * not started

Communications protocol All partners * * ongoing

Review of SOP and guidance documents All partners * * not started

Mid-year review of structure and ToR All partners * not started

Mid-year survey of added value and suggestions All partners * not started

Enhancing cash assistance Module on RAIS UNHCR Coord/ DAG * * * * * * * * * * * * ongoing Minimum standards first 

Formulat standard approach regarding identification and assistance towards JOR beneficiaries All partners * * * * * * * * * * * * started MOSD JOD beneficiary taskforce

Revisit standardization of NFIs (camp and non-camp) All partners * * * not started Assistance types revisited in line with JRP

Review of Minimum standards (also informed by MEB formulation) All partners * * * * ongoing

Cash for Work Module development* UNHCR Coord/ DAG/ BNWG ongoing to be moved to LLH

Formulation of processes related to calls for proposals (HIP, JHF, BPRM) Sector Chair / Coordiantion unit started

Development of joint (multi-agency) gender impact assessment SGFP/ GenCap advisor/ All Partners * * * started Gender Advisor led via the Jordan Refugee Inter-agency task force sector gender focal point network

Integrating SGBV in Humanitarian Action guidelines All partners * * * * * * * * * * * not started

Implementation of action plan (cf. gender focal point group) Sector Chair * * * * * * * * * * * * ongoing The Jordan Refugee Inter-agency Task Force Sector Gender Focal Point Network 

Continued Coordination of TF under ISWG MEB TF ongoing

Readdress approach to sizing levels of assistance for multipurpose multidimensional programming MEB TF ongoing

Development of guidance documenting multipurpose approach MEB TF ongoing

Define potential and limits of monetization (builds on MEB findings) MEB TF ongoing

Support synergies, incl. joint programming and  delivery mechanisms MEB TF ongoing

Mapping of Cash Intervention and Implantation Techniques  Sector Chair * * * * * * * * started

Producing cash guidance manual Sector Chair * * * * * * not started

Lead the conclusion of 2016-7 winterization WTF * * * Not started

Initiate inter-sector preparation and coordination of 2017-8 winterization WTF * * * Not started

Referral pathways development RAIS UNHCR Coord/ DAG * * * * * * * * * * * * started

Referral pathways network coordination UNHCR Coord/ DAG * * * * * * * * * * * * started Central, Mafraq and Irbid

Stock-taking of PSEA in place or in elaboration * All partners not started once a year based on Prot instrcution 

ECA/UCA guidance, methodology ECA/UCA TF Sector Level * * * * * not started

Enhancing coordination on UCA/ECA ECA/UCA TF Sector Level * * * * * not started

Stock-taking of complaints mechanisms and investigation procedures * Sector Chair not started once a year based on Prot instrcution 

Livelihoods Livelihoods and level of assistance All partners ( BN + LHH) * * * * * * * * * not started

Health Continuous coordination on cash for health BN & Health * * * * * * * * * * * * started

Shelter Continuous coordination on cash for rent (conditional vs unconditional) BN &Shelter * * * * * * * * * * * * started Also happening in the context of the MEB

Facilitate participation of relevant ministry 2017-18 Coordiantion Associate / Sector chair * * * * * * * not started MoSD participating

JORIS upgrade and facilitating approvals via line ministries All partners * * * * * * * not started

Provide regular updates on connection and integration into JRP Coordiantion Associate / Sector chair * * * * * * * started

Intersector 

Linkages

Consolidate sector work plans to identify linkages and to providing support to Urban coordination forums as 

required
ISWG / Sector chair * * * * ongoing

WASH Coordinate on which sector is to manage hygiene kits BN &WASH * * not started current division is artificial and relates to the 2012 division of labour
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