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Weekly/Monthly 
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BiMonthly
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Monthly
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# # # #

EDUCATION Monitoring Frequency : 

Monitoring Date: 4/21/2017

PROTECTION (SGBV) * Monitoring Frequency : 

Monitoring Date: Last day of month

Baseline Achievement Target Baseline Achievement

PROTECTION
% of PoCs registered and documentation issued 

according to UNHCR standards
# of border monitoring and sensitization/capacity 

building activities conducted and non-

refoulement prevented 

# of law enforcement officers supported and 

sensitized on internal protection *

TANZANIA - Nyarugusu Refugee Camp Situation   RRRP INDICATORS MONITORING  As of 31 May 2017

KEY FIGURES

TOTAL PERSON OF CONCERN BIOM REGIST. REFUGEE FROM BURUNDI AGE & SEX BREAKDOWN ** DEMOGRAPHIC EVOLUTION ** SITE DETAILS

Openning day : 16 November 1996

0% 0% 0%

# of Parteners : 19 Parteners

313,075 250,199 37,383 36,159

Region/District : Kigoma / Kasulu

Camp Extent : 1199.8 hectares

Lat 4°12’44.951”SCoordinates : 

Lon 30°23’22.191”E

**  Registered refugees (# as of 31 May, 2017)

Target Baseline Achievement TargetTarget Baseline Achievement Target Baseline Achievement

# of GoT’s staff capacity enhanced * # of peaceful co-existence activities initiated

no data no data 11 no data no data 2100% 100% 100% 0 10 15 no data no data 50

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

 # of individuals who received MSR support 

(PSS, legal, medical and safety) 

 # of community leaders trained and referring 

SGBV incidents 

 # of men and boys participating in SGBV 

prevention activities 

 # of actors trained who demonstrate an 

increased knowledge (pre and post-test) on 

SGBV (organisations and agencies) 

# of individuals sensitized/trained (outreach) on 

SGBV (community members)

Achievement Target Baseline Achievement Target BaselineBaseline Achievement Target Baseline Achievement Target Baseline

25,000 240 350 250750 2,436 12,5251,503 560 1,600 564 416

Achievement Target

58,300 30,457 60,000

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline

IRC, OXFAM

Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

PROTECTION (Child Protection)
% of at risk children identified screened and 

registered 

% of Unaccompanied and  separated children 

with appropriate alternative care arrangements

# of children accessing psychosocial, 

recreational and child friendly spaces *

% of children reunified with their families # of community based child protection 

committees operating

Baseline Achievement Target

9,435 4200 91% 0%90% 100% 12036100% 31% 100% 90% 1280% 13 6

IRC, TRCS
Child Protection indicators, targets and baselines are subject to further review and modifications by 

sub-sector .

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Target Baseline Baseline Achievement TargetAchievement Target

PROTECTION (Person with Specific Need / Community Based Protection)
# of PSN identified,  reached with harmonized   

and standardized quality service *

# of PSN with psychosocial needs receiving 

psychosocial support *

# of PSN receiving specific items and cash * % of refugees who have accurate information on 

services provided in camps

% of female representation in 

leadership/management structures

Baseline Achievement

2,829 2,520 7015,000 10,958 4,200 9,000

Baseline Achievement TargetBaseline Achievement Target

50%

Progress vs Target Progress vs Baseline Progress vs Target

70% 50% 50%85 70 70% 85%
Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

% of children aged 3-5 yrs enrolled in early 

childhood education

% of children aged 6-14 yrs enrolled in primary 

education

% of children aged 15-18 enrolled in secondary 

education

% of teachers who are qualified % of female teachers recruited and deployed

Baseline Achievement Target

11% 50% 51% 51%88% 75% 3%13% 22% 50% 79% 50%85% 27% 27%

IRC

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Baseline Achievement Target Baseline Achievement Target

      HEALTH & NUTRITION
Crude Mortality Rate (CMR) - per 1,000 

population/month (1)

Consultation per clinician per day (2) Under 5 Mortality Rate (U5MR) - per 1,000 

population/month (3)

Institutional delivery rate (4) Prevalence of Global Acute Malnutrition (5)

Monitoring Frequency : 

0.3 0.7 56

Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

5%1.5 97 9841 50 1.1 0.60.4 95 1% 1%
Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

MSF-CH, TRCS, IRC

1) CMR below SPHERE standard (<11 death/10,000/month). Slightly lower than January / Reduction in mortality rate; 2) 

Consultation per clinician per day slightly lower than Stadard; 3) Decrease in under five mortality rate from 1.1 in January to 0.8 

February; 4) Institutional delivery rate still above SPHERE standard (<50 consultation per clinician per day); 5) Prevalence of 

Global Acute Malnutrition remain same. Next SENS will be in July.

Monitoring Date: 31-01-2017

0% 33%
0%0%

65%-63% 45%-26% 0%50%

69%-69% 10% -22% 100%-100%0%

-27% 0%-69% 0%0%

0% 0% 0%

56% 0% 40%78%

0%

0%

Gap Progress
vs Target

Short Narrative on 
Sector Response

Implementing 
partners 

Short Narrative 
on Sector Needs

0%

0%

49%-48%

50%-54%

0%

46%

Nyarugusu

136,167

43%

Nduta
125,109

40%
Mtendeli, 

51,799, 
17%

72,245 72,789 73,542

35,525 35,796 36,159

36,720 36,993 37,383

23,147 23,267 23,364
20,000

30,000

40,000

50,000

60,000

70,000

Mar-17 Apr-17 May-17

Individual F M HH

8,626

7,139

4,143

15,251

1,000

8,651

7,101

3,693

17,000

938

0-4

5-11

12-17

18-59

>60

Males Females

12%

10%

6%

21%

1%

12%

10%

5%

23%

1%

Nyarugusu

73,542

29%

Nduta
124,858

50%
Mtendeli, 

51,799, 
21%

For more information, contact tankb@unhcr.org or

visit: https://data2.unhcr.org/en/situations/burundi/location/2034

Progress
above Baseline

Gap to meet 
Baseline

Progress vs Baseline

* Indicators use yearly target which should be reached or exceeded toward end of the year, therefore
current  achievement value reflect cumulation of activities from January 2017 to current reporting date

This document is prepared by 

Creation Date : 19 June, 2017Baseline reached or exceeded (≥0%) Between 0% and 10% below Below 10% of baselineBaseline reached or exceeded (≥0%)

Target met or exceeded (≥100%) Target borderline (≥75%) Target not met (<75% )



0

# # # # # # # # # # # # # # # # # # # #

Weekly

# # # # # # # #  # # # # # # # # # # #

Weekly

8-12and 22-26 May 2017

# # # # # # # # # # # # # # # # # # # #

# # # # # # # # # # # # # # # # # # #

Weekly

# # # # # # # # # # # # # # # #

# # # # # # # # . # . #

# # # # # # # # # # # # # # # # # # # #

CCCM Monitoring Frequency : 

Monitoring Date: 

     CRI/NFI & TRANSPORT/LOGISTIC Monitoring Frequency : 

Monitoring Date: 

ENVIRONMENT & ENERGY Monitoring Frequency : 

Monitoring Date: 

Monitoring Frequency : 

Monitoring Date: 

LIVELIHOODS * Monitoring Frequency : 

Monitoring Date: 1/0/1900

31/5/2017

Baseline Achievement

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

Target

Yes Yes Yes

Progress vs Baseline Progress vs Target

WASH

SHELTER & SITE PLANNING

 % of households with family latrines (4) # people per latrine stance (5)

TANZANIA - Nyarugusu Refugee Camp Situation   RRRP INDICATORS MONITORING  As of 31 May 2017

# of refugees trained # of start-up kits/cash provided # of households provided with agricultural inputs # of refugee micro entrepreneurs supported # of refugees provided with financial services

332

Target

870 960 654

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

118 1,111897 4,400 423220 1321,343

Baseline Achievement

160 582 423

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline

CWS, GNTZ, IRC, Oxfam

Target

20

Achievement Target Baseline AchievementBaseline Achievement

 # litres of safe drinking water per persons per 

day   (1) 

Baseline AchievementTarget Baseline

20 1821

 # of persons per usable tap (2)  # of persons per hygiene promoter (3)  

20 110 131

Target Baseline Achievement Target

500 10% 24% 40%200 0  2,59120

Progress vs Baseline Progress vs Target

OXFAM
1) Daily water production report; 2) WMS report; 3) CHP & WASH Committee; 4) House hold latrine 

constructed against total household; 5) WMS report,reported pop/drop holes.
3) More funding for CHP &wash committees.

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs BaselineProgress vs Baseline Progress vs Target

% of refugees receiving timely monthly food 

assistance (1)

 CHS Conducted (5) 

FOOD Monitoring Frequency : 

Monitoring Date: 

Target Baseline

% of required  food quantity distributed (2,100 

kcal) (2)

# of refugee families assisted with cash transfer 

for food purchase (3)

 Post Distribution Monitoring Conducted (4) 

Achievement TargetAchievement Target Baseline Achievement Target BaselineBaseline Achievement

88.8% 100% 14,000 2,26599.9% 100%100% 100% Yes14000 Yes Yes

Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target

ADRA
1) 178 individuals did not show up  at  distribution; 2) Ration reduction; 3) Target population is 10,000; 

4)  PDM Process ; 5) CHS (process, Output, Outcome) .

Progress vs Baseline Progress vs Target Progress vs Baseline

% of population who received dignity supplies # of joint assessment  % of actors regularly participating in UNHCR 

coordination meetings

PDMs conducted% families receiving core relief items

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

68%0% 0% 60% 1100% 100% 60% Yes79% 100% Yes No3 1

Progress vs Baseline Progress vs Target

NRC, UNHCR

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

# of Km of road constructed and maintained # of educational facilities constructed or 

improved

% of households provided with emergency 

shelters

Average camp area per person (m2)

Monitoring Frequency : 

Monitoring Date: 31-05-2017

% of households living in adequate dwellings 

(Transitional Shelters) 

TargetBaseline Achievement Target Baseline AchievementBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

100% 100% 0 9050 50 0%40 37.3 37.3 00% 42% 55% 45

Progress vs Baseline Progress vs Target

AIRD, IRC

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

% core relief item kits requested, delivered % of soap requested, delivered per month % of generators fully functionning and 

maintained

% of persons transported with their belongings% of vehicles in adequate condition

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement TargetBaseline Achievement Target

100%100% no data 100% 100%100% no data 100% . 100%no data 100% no data . no datano data 100%

Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

Availability of energy efficient cooking 

programmes, which includes a reduction in 

reliance of firewood for cooking

Availability of water conservation plans Availability of woodland management plans Availability of gender inclusive environment and 

wellbeing committees 

Baseline Achievement Target Baseline Achievement TargetBaseline Achievement Target Baseline Achievement Target

yesyes yes no yesyes yes yesno no yes no

Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs Target Progress vs Baseline Progress vs TargetProgress vs Baseline Progress vs Target

-84% 0%84%

0% 100% 21%0%

0%-7% 0%0%

100% 0% 0%0%

0% 0% 0%

24%

0% 75% 54%0%

0%-4% 0%-16% 41%81%

0% 11%-11%

0%

62%

0%

100%

0%

0%

0%

UNHCR gratefully acknowledges
the support of the following
partners in Mtendeli Camp :

This document is prepared by 

Creation Date : 19 June, 2017


